Attachment 1.b Part 2
Draft Discussion Document As of Feb 8, 2005

CBS Deliveries and the Applications Impacted
Prepared for Version Support Discussion Purposes Only,

Refer to Installation Instructions for Specfic Guidance

Proposed code implementation and rework identification approach:
In Production:

At the end of the 1st month after delivery

At the end of the 2nd month after delivery
At the end of the 2nd month after delivery
Will be agreed upon by CSC/Bureaus

Contractual Reworks Period ends:

At the end of the 2nd month after delivery
At the end of the 3rd Month after delivery
At the end of the 3rd Month after delivery
Will be agreed upon by CSC/Bureaus

Level 1 AR
Maintenance Deliveries
Medium Projects

Major Projects

Proposed
Proposed Date| Contractual CBS Applications/Bureau Status
Code Should [Supports End
Delivered be in for
Code Version Production [Reworks| Module | CFS | CPCS| DW | CRS
Standard
Planned Vr21100 To be Maintenance -
Delivered 2-15-2005 04/30/05 05/31/05 |[Feb X X X
Other Feb deliveries ... 03/31/05 04/30/05
Version 2.10.0.14 Delivered
§02/08/2005 03/31/05 04/30/05 |SLT X
Accounts
1JVr21013 Delivered 2-01-2005 |03/31/05 04/30/05 [Payable X
Accounis
2fVr21012 Delivered 1-25-2005 |02/28/05 03/31/05 [Payable X
3]Vvr21011 Delivered 1-24-2005 [02/28/05 03/31/05 [CCR Interface X
NOAA-Only
4JVr28024 Delivered 1-19-2005 [02/28/05 03/31/05 |PMO003 X
NIST-Only
5fVr21010 Delivered 1-19-2005 |02/28/05 03/31/05 |WIP data fix X
Census-Only
6]Vvr21009 Delivered 1-19-2005 [02/28/05 03/31/05 (Trial data fix X
Census-Only
7lVvr21008 Delivered 1-13-2005 [02/28/05 03/31/05 |WIP data fix X
8fVr21007 Delivered 1-13-2005 |02/28/05 03/31/05 [Payable X
9]Vvr21006 Delivered 1-10-2005 [02/28/05 03/31/05 [NIST-Only X
Accounts
10QVr21005 Delivered 1-05-2005 |02/28/05 03/31/05 [Payable X
11}Vr21004 Delivered 1-04-2005 |02/28/05 03/31/05 |Census-Only X
Approval
12JVr21003 Delivered 1-03-2005 (02/28/05 03/31/05 [Routing X
13JVr21002 Delivered 12-29-2004 (02/28/05 03/31/05 |Census-Only X
14JVr21001 Delivered 12-22-2004 (02/28/05 03/31/05 |[NOAA-Only X
CCR
15QVr21000 Delivered 12-21-2004(02/28/05 03/31/05 [Interface X X
X
16JVr2901 Delivered 12-17-2004 (02/28/05 03/31/05 |[NOAA-Only EDA EDA EDA

(Note:Schedule must incorporate impact of production schedule for medium/major delivery)




17
18
19
20
21

22

23

24
25

26

27

28

29
30

31
32
33
34
35
36

37
38

39
40

41

42

43

44

Proposed Date

Proposed
Contractual

CBS Applications/Bureau Status

Code Should [Supports End
Delivered bein for
Code Version Production |Reworks| Module | CFS | CPCS| DW | CRS
Standard
Maintenance -
\Vr2900 Delivered 12-15-2004 |02/28/05 03/31/05 Dec X X X
\Vr28023 Delivered 12-15-2004 {01/31/05 02/28/05 |Census Only X
\/r28022 Delivered 12-10-2004 {01/31/05 02/28/05 |NOAA-Only X
JVvr28021 Delivered 12-08-2004 (01/31/05 02/28/05 NOAA-Only X
\/r28020 Delivered 12-07-2004 [01/31/05 02/28/05 RAU - WIP X
Census Only -
01/31/05 02/28/05 Data Fix SQL
\Vr28019 Delivered 12-07-2004 |01/31/05 02/28/05 |SQL Script X
NOAA Only -
\Vr28018 Delivered 12-03-2004 |01/31/05 02/28/05 |Reverse SQL
NFC Payroll
\Vr28017 Delivered 11-24-2004 |12/31/04 01/31/05 Interface X NOAA| NOAA |NOAA NOAA
\r28016 Delivered 11-23-2004 (12/31/04 01/31/05 Accounts Rec
Census Only -
\Vr28015 Delivered 11-22-2004 |12/31/04 01/31/05 Data Fix SQL
Summary
\r28013 Delivered 11-18-2004 (12/31/04 01/31/05 Level Transfer X
CFS Client NIST
Server & CFS (Except
Vr28012 Delivered 11-16-2004 |12/31/04 01/31/05 |Web NIST NIST ]1.182.0.2) NIST
Prior Year X
\Vr28010 Delivered 11-12-2004 |12/31/04 01/31/05 [Version CENSUS | CENSUS
| 12/31/04 01/31/05 RAU X
\Vr2809 Delivered 11-09-2004 [12/31/04 01/31/05 |Budget X
12/31/04 01/31/05 RAU X
Accounts
\/r2808 Delivered 11-04-2004 (12/31/04 01/31/05 Receivable X
\Vr2807 Delivered 11-02-2004 |12/31/04 01/31/05 RAU X
\/r2806 Delivered 11-01-2004 |12/31/04 01/31/05 Budget X
\Vr2805 Delivered 10-28-2004 |12/31/04 01/31/05 RAU X
Cost
\Vr2804 Delivered 10-27-2004 |12/31/04 01/31/05 |Allocation X
\r2803 Delivered 10-27-2004 |12/31/04 01/31/05 RAU X
Cost
\Vr2802 Delivered 10-26-2004 |12/31/04 01/31/05 |Allocation X
fVvr2801 Delivered 10-25-2004 |12/31/04 01/31/05 |CPCS X
Standard
Maintenance - X X
\Vr2800 Delivered 10-21-2004 |12/31/04 01/31/05 |Oct X X CENSUS | CENSUS
Gerneral
\Vr27013 Delivered 10-15-2004 111/30/04 12/31/04 Ledger Report X
Gerneral
\Vr27012 Delivered 10-08-2004 |11/30/04 12/31/04 Ledger Report X
DW -RAU
\Vr27011 Delivered 10-06-2004 |11/30/04 12/31/04 |Sync X




Proposed

Proposed Date| Contractual CBS Applications/Bureau Status
Code Should [Supports End
Delivered bein for
Code Version Production |Reworks| Module | CFS | CPCS| DW | CRS
Accounts
45QVr27010 Delivered 10-01-2004 |11/30/04 12/31/04 Receivable X
Accounts
46QVr2709 Delivered 09-30-2004 |11/30/04 12/31/04 Payable - GUI X
Payable &
47qVr2708 Delivered 09-29-2004 |11/30/04 12/31/04 WF002 X
General

48QVvr2707 Delivered 09-24-2004 |[11/30/04 12/31/04 |Ledger Report X

General

49QVr2706 Delivered 09-22-2004 |11/30/04 12/31/04 |Ledger Report X
DBA093 and

50QVr2705 Delivered 09-22-2004 |11/30/04 12/31/04 094 X X X
NIST Only -

51QVr2704 Delivered 09-21-2004 [11/30/04 12/31/04 |Data support X

52QVvr2703 Delivered 09-20-2004 |11/30/04 12/31/04 NFC-Interface X
General

53JVr2702 Delivered 09-17-2004 [11/30/04 12/31/04 |Ledger Report X
Budget

54fVr2701 Delivered 09-16-2004 |11/30/04 12/31/04 Interface X
RAU Transfer

55QVvr2700 Delivered 09-13-2004 |11/30/04 12/31/04  |Project X

Production Plans Discussed at Meeting

NOAA promotes code into production during the 3rd weekend of each month. NOAA criticial Level 1 are implemented
as tested.

Census promotes code into production every 6 weeks. Census criticial Level 1 are implemented as tested.

NIST promotes code into production every 6 weeks. Census criticial Level 1 are implemented as tested.

EDA promotes code on a weekly basis. Critical Level 1 are implemented as tested.



